



| ID | Task Name | Finish | 2004 | 2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 |
|-----|--|----------------|------|------|------|------|------|------|------|------|------|------|------|------|
| 596 | Quarterly newly acquired programs will be valued using Increment 2 methodology. Total responsibility shifts to each Service & Other Defense Agencies | 12/2008 | | | | | | ◆ | | | | | | |
| 597 | IUID | 12/2010 | | | | | | | | | | | | |
| 598 | Key Milestones: | 12/2010 | | | | | | | | | | | | |
| 599 | Final Policy Implemented | 12/2010 | | | | | | | ◆ | | | | | |
| 600 | Initial policy | 7/2003 | | | | | | | | | | | | |
| 601 | IUID of New Items | 1/2004 | ▶ | | | | | | | | | | | |
| 602 | IUID of Legacy Items in Inventory and Operational Use | 12/2004 | | ◆ | | | | | | | | | | |
| 603 | IUID of DoD Property in the Possession of Contractors | 5/2005 | | ◆ | | | | | | | | | | |
| 604 | All new Government Furnished Property (GFP) on solicitations and contracts meet the IUID requirements (requires DFARS change). | 1/2006 | | | ◆ | | | | | | | | | |
| 605 | All Program Item Unique Identification (IUID) Implementation Plans and Automated Information System (AIS) plans to be completed and submitted to their respective Milestone Decision Authority. | 1/2006 | | | ◆ | | | | | | | | | |
| 606 | IUID STANAG ratification by NATO Asset Tracking Working Group. | 3/2006 | | | ◆ | | | | | | | | | |
| 607 | Full capability for electronic management of DoD property in the possession of contractors | 10/2006 | | | | ◆ | | | | | | | | |
| 608 | All serially managed assets registered in the IUID Registry, and fully integrated capability for uniquely identifying and marking of personal property items in all organic depots. | 7/2007 | | | | ◆ | | | | | | | | |
| 609 | Demonstrate an integrated data environment. | 7/2007 | | | | ◆ | | | | | | | | |
| 610 | Complete IUID marking of all items and embedded items. | 12/2010 | | | | | | | ◆ | | | | | |
| 611 | MILS to EDI or XML | 6/2007 | | | | | | | | | | | | |
| 612 | Key Milestones: | 6/2007 | | | | | | | | | | | | |
| 613 | Final policy Implemented | 12/2003 | ▶ | | | | | | | | | | | |
| 614 | Initial Policy | 12/2003 | ▶ | | | | | | | | | | | |
| 615 | DUSD(AT&L) 22 Dec 03 memorandum 'Migration to the Defense Logistics Management Standards (DLMS) and Elimination of the Military Standard Systems (MILS) provides appropriate policy support for this | 12/2003 | ▶ | | | | | | | | | | | |
| 616 | Allocate 1/2 funds to the highest priority interfaces | 3/2006 | | | ◆ | | | | | | | | | |
| 617 | Determine all DTS potential trading partner interfaces | 3/2006 | | | ◆ | | | | | | | | | |
| 618 | Monitor trading partner migration performance and provide assistance as appropriate | 3/2006 | | | ◆ | | | | | | | | | |
| 619 | Prioritize all potential interfaces | 3/2006 | | | ◆ | | | | | | | | | |
| 620 | Monitor trading partner migration performance and provide assistance as appropriate | 9/2006 | | | | ◆ | | | | | | | | |
| 621 | Allocate 2nd 1/2 of funds to next highest priority interfaces | 9/2006 | | | | ◆ | | | | | | | | |
| 622 | Assure successful implementation of migrated interfaces | 9/2006 | | | | ◆ | | | | | | | | |
| 623 | Monitor trading partner migration performance and provide assistance as appropriate | 6/2007 | | | | | ◆ | | | | | | | |
| 624 | Assure successful implementation of migrated interfaces | 6/2007 | | | | | ◆ | | | | | | | |
| 625 | RFID | 1/2007 | | | | | | | | | | | | |
| 626 | Key Milestones: | 1/2007 | | | | | | | | | | | | |

| ID | Task Name | Finish | 2004 | 2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 |
|-----|---|----------------|------|------|------|------|------|------|------|------|------|------|------|------|
| 627 | Implement ability to read/write passive RFID at 1/4 of CONUS depots. | 12/2005 | | ◆ | | | | | | | | | | |
| 628 | Implement RFID at 3 aerial ports. | 12/2005 | | ◆ | | | | | | | | | | |
| 629 | Publish DFAR clause governing application of tags to Class I (some), II, VI, IX shipments to distribution depots, aerial ports, and maintenance facilities. | 12/2005 | | ◆ | | | | | | | | | | |
| 630 | Suppliers apply passive RFID tagging to items as listed above. | 1/2006 | | ◆ | | | | | | | | | | |
| 631 | Implement ability to read/write passive RFID at 1/4 of CONUS depots. | 4/2006 | | | ◆ | | | | | | | | | |
| 632 | Implement ability to read/write passive RFID at 1/4 of CONUS depots. | 7/2006 | | | ◆ | | | | | | | | | |
| 633 | Publish DFAR clause governing application of tags to remaining commodities and remaining locations. | 12/2006 | | | | ◆ | | | | | | | | |
| 634 | Suppliers apply passive RFID tags to all shipments for all commodities. | 1/2007 | | | | ◆ | | | | | | | | |
| 635 | | | | | | | | | | | | | | |
| 636 | Real Property Accountability | 12/2010 | | ▤ | ▤ | ▤ | ▤ | ▤ | ▤ | ▤ | | | | |
| 637 | Key Initiatives | 12/2010 | | ▤ | ▤ | ▤ | ▤ | ▤ | ▤ | ▤ | | | | |
| 638 | ELRV&RR | 10/2006 | | | ▤ | | | | | | | | | |
| 639 | Key Milestones: | 10/2006 | | | ▤ | | | | | | | | | |
| 640 | Complete Data Model | 9/2006 | | | ◆ | | | | | | | | | |
| 641 | Services begin implementation | 10/2006 | | | ◆ | | | | | | | | | |
| 642 | HMPC&IMR | 12/2009 | | ▤ | ▤ | ▤ | ▤ | ▤ | ▤ | ▤ | | | | |
| 643 | Key Milestones: | 12/2009 | | ▤ | ▤ | ▤ | ▤ | ▤ | ▤ | ▤ | | | | |
| 644 | Requirements Document Phase I Released | 3/2006 | | | ◆ | | | | | | | | | |
| 645 | IOC of Product Hazard Data Master | 3/2007 | | | | ◆ | | | | | | | | |
| 646 | Initial Component Implementation | 12/2009 | | | | | | ◆ | | | | | | |
| 647 | RPAR | 3/2006 | | ▤ | ▤ | | | | | | | | | |
| 648 | Key Milestones: | 3/2006 | | ▤ | ▤ | | | | | | | | | |
| 649 | Increment: Custody of Assest and Associated Data | 3/2006 | | ▤ | ▤ | | | | | | | | | |
| 650 | Complete real property acceptance requirements | 9/2005 | | ◆ | | | | | | | | | | |
| 651 | Revised unified facilities criteria | 3/2006 | | | ◆ | | | | | | | | | |
| 652 | RPIR | 12/2007 | | ▤ | ▤ | ▤ | ▤ | ▤ | ▤ | ▤ | | | | |
| 653 | Key Milestones: | 12/2007 | | ▤ | ▤ | ▤ | ▤ | ▤ | ▤ | ▤ | | | | |
| 654 | Increment: RPIR Implementation | 12/2007 | | ▤ | ▤ | ▤ | ▤ | ▤ | ▤ | ▤ | | | | |
| 655 | Revised DFAR | 9/2005 | | ◆ | | | | | | | | | | |
| 656 | Revised 4165.14 | 9/2005 | | ◆ | | | | | | | | | | |
| 657 | Revised FMR | 9/2005 | | ◆ | | | | | | | | | | |
| 658 | Scope the Increment 2 & 3 Milestones | 3/2006 | | | ◆ | | | | | | | | | |
| 659 | Outreach and training of modernized real property management practices | 12/2007 | | | | | ◆ | | | | | | | |
| 660 | Integration with component systems | 12/2007 | | | | | ◆ | | | | | | | |
| 661 | Incorporation of Standardized Data Elements in Authoritative Systems | TBD | | | | | | | | | | | | |