
Annual Budget:

FY07 FY08 FY09 FY10 FY11 FY15
Note: Limited 
data available 
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‡ Target system or 
initiative is fully 
implemented

* Initiative

IOC (Financial 
& Acquisition 

Release)
Navy ERP

FOC (LCM Block 1)
GCSS-MC

4 systems migrating
4 systems retiring

FOC 
GFEBS

44 systems migrating
42 systems retiring

FOC (09/13)
ECSS

237systems migrating
235 systems retiring

Deploy to USTRANSCOM 
component locations

DEAMS

IOC
(Incr 2)

DEAMS-AF
5 systems migrating
5 systems retiring

FOC (Incr 1)
(01/14)

GCSS-ARMY
11 systems migrating
11 systems retiring

FOC (v 1.5 Water 
Quality Functionality)

EESOH-MIS
3 systems migrating
3 systems retiring

Combat Comptroller 
Contingency 

Organization FOC
FM SDM*

$68.1M to milestone

FOC
BSM-Energy

1 system migrating
1 system retiring
$512.3M to FOC

FOC
IDE*

FOC (10/11)
CFMS

4 systems migrating
3 systems retiring

FOC (Block 2 & 3)
TC-AIMS II

2 systems migrating
2 systems retiring

FOC
EBS

23 systems migrating
22 systems retiring

FOC CRM(Phase 4)
(10/15)
NAF-T

2 systems migrating
2 systems retiring

Briefing generation 
PPBE BOS

$22.2M to MS
IOC

PPBE BI/DW

FOC
TFAS

3 systems migrating
3 systems retiring

FOC 
(Theater 5)

DTAS

FOC 
(WPS integration 

into GATES)
PMA*

FOC
DPS

1 system migrating
1 system retiring
$85.0M to FOC

FOC 
(Deploy Corporate 

EDM Solution)
EC/EDI*

$46.4M to FOC

4th Deployment Go Live
LMP

3 systems migrating
2 systems retiring

Consolidate HR 
processes (CIV) 

(12/11)
PSD*

Maintain Reliable 
Information to Support 
UAO on the Balance 
Sheet - Audit Opinion 

Received (Incr 3) 
(11/16)
AF FIP*

Fielding Readiness 
Review
ETIMS

2 systems migrating
2 systems retiring

$76.4M to milestone

FACTS to 
Ramstein
Air Base

TDM*

Army

Navy

DLA

USTRANS-
COM

No defined critical milestone 
dates in FY07 or beyond:

C-JDDOC*‡

JDDOC*‡

Air Force

DFAS

IOC (Incr 1)
AT21

$18.9M to IOC

Retire 
SIGMA Pilot
Navy ERP

Retire NEMAIS 
Pilot

Navy ERPRetire 
CABRILLO Pilot

Navy ERP

$1,782.0M $2,007.2M

Component Program Timeline

Design 
Review (DR)

ETIMS

Initial Operating Capability (IOC)

Full Operating Capability (FOC)

Migration/Deployment (Implementation)

Other (Non-Standard Milestones)

Other (Standard Acquisition Milestones)

MS B
ECSS

Selection of 
System Integrator

ECSS

Milestone C 
(Block 3)

TC-AIMS II

FDDR 
(Block 3)

TC-AIMS II

IOC (Block 3)
TC-AIMS II

$490.0M to IOC

FOC
(Deploy WAWF to Army)

EC/EDI*

FOC (Incr 3)
DLS

2 systems migrating
2 systems retiring 
$512.6M to FOCIOC 

(Incr 4)
DLS

FOC 
(v4.0)
DTAS

FOC 
(Theater 2)

DTAS

FOC (Theater 3)
DTAS

$60.6M to FOC

FOC 
(Theater 4)

DTAS

IOC (Incr 1)
FBS

IOC
GCSS-ARMY

IOC 
GFEBS

$440.8M to 
IOC

3rd Deployment 
Go Live

LMP

2nd Deployment 
Go Live

LMP
$1042.1 M to 

Milestone

Milestone B
GFEBS IOC (LCM 

Block 1)
GCSS-MC
$233.5M to 

IOC

Center of 
Expertise 

FOC
FM SDM*

Migration to 
DIMHRS IOC

PSD*
$86.0M to 
milestone

Milestone C
ECSS

$823.0M to 
MS C

MS B 
(Incr 2)

DEAMS-AF
$141.4M 
to MS B

STES 
integration IOC

EBS
$113.4M to IOC

FOC (Phase 1)
NAF-T

$33.7M to FOCv1.3 HazWaste
Functionality
EESOH-MIS

v1.4.1 Air 
Functionality 

Phase 1
EESOH-MIS

v1.4.x Air Functionality 
Phase 2

EESOH-MIS
$47.8M to milestone

IOC
CFMS

$125.0M to IOC

Milestone C
CFMS

IOC
JTF-PO*

IOC 
(Integrate WPS 

into GATES)
PMA*

Deliver TC-AIMS II 
Block 2 to 

USCENTCOM
TDM*

IOC 
(Commitment 
Accounting)

DEAMS

Scott AFB 
Go-Live
DEAMS

Milestone B
DEAMS

$88.8M to 
MS B

Milestone C
DEAMS

FDDR
DEAMS

8 systems migrating
8 systems retiring

IOC
DPS

FOC 
(Deploy IAPS-DEAR 

release at DFAS 
Limestone)

EC/EDI*

FOC 
(Deploy IAPS-DEAR 

release at DFAS 
Columbus)

EC/EDI*

FOC
FIRST

3 systems migrating
3 systems retiring
$126.7M to FOC

Milestone C
PPBE BOS

MS C (LCM 
Block 1)

GCSS-MC

Milestone C
Navy ERP

Deliver CMOS v7.2 
Worldwide Release

TDM* IOC
IGC*

$3.4M to IOC
1 system 
migrating
1 system 
retiring

MS C
FIRST

Milestone A
FBS

$26.7M to MS A

Milestone C
PPBE BI/DW

FOC
PDMI‡

1 system migrating
1 system retiring
$30.9M to FOC

IOC 
(DTTS/IRRIS 

Migration Effort)
COP D2*

Contract 
award
DTCI*

IOC (Analytic 
Product & Process 

Improvement 
Capability)
JDPAC*

FOC (Analytic Product 
and Process 

Improvement Capability )
JDPAC*

Fielding of CMOS 
8.0 Web Version

TDM*

FOC (Incr 2)
CPA

FOC (Incr 4)
(11/14)
CPA

BAM Implementation
ERMP-BAM*

ERM 
Implementation
ERMP-BAM*

STES 
Integration 

FOC
EBS

Retail Sales 
Modernization 

(Phase 2)
NAF-T

IOC 
(Phase 4)

NAF-T
BF Spiral 

2&3
FIRST

BF Pilot
FIRST

FOC
AFRISS

$122.7M to FOC

Milestone B 
(LCM Block 1)

GCSS-MC

Begin Fleet Industrial 
Supply Centers (Wholesale 
& Retail Supply Release)

Navy ERP
$2,093.5M to MS

Begin Surface Warfare 
Center Deployments 
(I-Level Maintenance 

Release)
Navy ERP

FOC (Block 1)
TFSMS

IOC (GFM 
DI Block 1)

TFSMS
$39.3M to IOC

Software Development 
and Web Services 

Testing
One Supply

Baseline 3.10 Test & 
Release

JEDMICS

Baseline 3.11 
Test & Release

JEDMICS
FY11 Application 

Upgrade & 
Interface

MSC-HRMS

FY10 System 
Development
MSC-HRMS

FY09 System 
Development & 

Application Upgrade
MSC-HRMS

$40.3M to MS

FY08 System 
Development
MSC-HRMS

FY07 Application 
Upgrade

MSC-HRMS

IOC (Incr 5)
(10/17)

FBS
5 systems migrating
5 systems retiring

MHS

FOC
(ACES/RPIR Phase 2)

ACES‡

1 system migrating
1 system retiring

$120.9M to milestone

FOC 
(Release 2.2.1)

BSM‡

FOC
CRM‡

$61.0M to FOC

FOC
DPMS‡

$33.6M to FOC

Blockpoint 26-30: 
Capabilities to 

support FCS SDD
FCS-ACE

$137.2M to MS

MS C
(Incr 4)

DLS

Milestone C
GFEBS

FOC
PPBE BI/DW
$9.0M to FOC

Phase 1: StTF
Complete (EMDS)

eAWPS

FOC 
(DTTS/IRRIS 

Migration Effort)
COP D2*

Incr 2 
IOC 

(WMT)
eAWPS

Incr 3 
IOC 

(WMT)
eAWPS

Milestone A 
(EMDS)
eAWPS

Milestone B 
(EMDS)
eAWPS

IOC
ECSS

Complete combined 
DDOC floor & TCC 
BPR workshops in 
coordination with 
AT21 contractual 

efforts
FC*

Stand-up Air Refueling 
Cell in TCJ3 to globally 
manage Air refueling 

requirements
FC*

Discovery 
& Correction 

FOC
MC FII*

Complete Validations, 
Assessments & Audits 

(Pre-Audit 
Assessments 

and Validations)
MC FII*

FOC
Navy Cash

1 system migrating
1system retiring

$100.8M to 
FOC

FOC
(03/13)

Navy ERP
70 systems migrating
62 systems retiring

FOC (Incr 1)
CPA

$16.1 M to 
FOC

FOC (Incr 3)
(11/12)
CPA

Implement SDI through 
DIHMRS and GFEBS

SDI*
1 system migrating to ADS
1 systems retiring to ADS

$25.4M to FOC

Baseline 3.9 T&R
JEDMICS

$410.4M to MS

FOC: 
eProcurement

BSM‡ FOC: EOAS
$1,326.3M to FOC

BSM‡

FOC: Energy 
Convergence 

2 systems 
migrating
2 systems 

retiring
BSM‡

Implement CHDR-
BHIE Interface, 

Release 2
JEHRI*

FOC (Block I)
AHLTA

$896.3M to FOC

Milestone B (Block III)
AHLTA

Implement 
BHIE-CIS 
at 1 site
JEHRI*

Implement CHDR-BHIE 
Interface – Phase 2, 

Release 1
JEHRI*

Implement ability to share 
viewable family history records

JEHRI*
$98.7M to milestone

Implement CHDR-
BHIE Interface, 

Release 3
JEHRI*

Implement CHDR Phase 2, 
Release 2 (Lab Results)

JEHRI*

Deploy RFID 
capability
DMLSS

$634.4M to milestone

Deploy Data Warehouse 
front end (JMAR application)

DMLSS

FOC (Block III) 
AHLTA

1 systems migrating
1 systems retiring

FOC (Block II) 
AHLTA

Initial Web 
Services Release

One Supply
$11.5M to  MS

Begin EOAS 
Production

RBI
$40.4 to MS

Begin DSS 
Production

RBI

Begin eProcurement
Production

RBI

Full EBS 
Integration 

(4/13)
RBI

1 systems migrating
1 systems retiring

FOC
(12/20)

JTF-PO*

IOC (Incr 3)
(10/13)

FBS

MS B
GCSS-ARMY

$1,349.8M 
to MS B

MS C
(Block 2)
TFSMS

IOC 
(Block 2)
(12/11)
TFSMS

MS C 
(Incr 2)

DEAMS-AF

Convert SRD I to ADS 
(DFAS Kansas City)

SDI*




