

ID	Task Name	Finish	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015
627	Implement ability to read/write passive RFID at 1/4 of CONUS depots.	12/2005		◆										
628	Implement RFID at 3 aerial ports.	12/2005		◆										
629	Publish DFAR clause governing application of tags to Class I (some), II, VI, IX shipments to distribution depots, aerial ports, and maintenance facilities.	12/2005		◆										
630	Suppliers apply passive RFID tagging to items as listed above.	1/2006		◆										
631	Implement ability to read/write passive RFID at 1/4 of CONUS depots.	4/2006			◆									
632	Implement ability to read/write passive RFID at 1/4 of CONUS depots.	7/2006			◆									
633	Publish DFAR clause governing application of tags to remaining commodities and remaining locations.	12/2006				◆								
634	Suppliers apply passive RFID tags to all shipments for all commodities.	1/2007				◆								
635														
636	<b>Real Property Accountability</b>	<b>12/2010</b>		▤	▤	▤	▤	▤	▤	▤	▤	▤	▤	▤
637	<b>Key Initiatives</b>	<b>12/2010</b>		▤	▤	▤	▤	▤	▤	▤	▤	▤	▤	▤
638	<b>ELRV&amp;RR</b>	<b>10/2006</b>			▤									
639	<b>Key Milestones:</b>	<b>10/2006</b>			▤									
640	Complete Data Model	9/2006			◆									
641	Services begin implementation	10/2006			◆									
642	<b>HMPC&amp;IMR</b>	<b>12/2009</b>		▤	▤	▤	▤	▤	▤	▤	▤	▤	▤	▤
643	<b>Key Milestones:</b>	<b>12/2009</b>		▤	▤	▤	▤	▤	▤	▤	▤	▤	▤	▤
644	Requirements Document Phase I Released	3/2006			◆									
645	IOC of Product Hazard Data Master	3/2007				◆								
646	Initial Component Implementation	12/2009						◆						
647	<b>RPAR</b>	<b>3/2006</b>		▤	▤	▤	▤	▤	▤	▤	▤	▤	▤	▤
648	<b>Key Milestones:</b>	<b>3/2006</b>		▤	▤	▤	▤	▤	▤	▤	▤	▤	▤	▤
649	<b>Increment: Custody of Assest and Associated Data</b>	<b>3/2006</b>		▤	▤	▤	▤	▤	▤	▤	▤	▤	▤	▤
650	Complete real property acceptance requirements	9/2005		◆										
651	Revised unified facilities criteria	3/2006			◆									
652	<b>RPIR</b>	<b>12/2007</b>		▤	▤	▤	▤	▤	▤	▤	▤	▤	▤	▤
653	<b>Key Milestones:</b>	<b>12/2007</b>		▤	▤	▤	▤	▤	▤	▤	▤	▤	▤	▤
654	<b>Increment: RPIR Implementation</b>	<b>12/2007</b>		▤	▤	▤	▤	▤	▤	▤	▤	▤	▤	▤
655	Revised DFAR	9/2005		◆										
656	Revised 4165.14	9/2005		◆										
657	Revised FMR	9/2005		◆										
658	Scope the Increment 2 & 3 Milestones	3/2006			◆									
659	Outreach and training of modernized real property management practices	12/2007					◆							
660	Integration with component systems	12/2007					◆							
661	Incorporation of Standardized Data Elements in Authoritative Systems	TBD												

