
Architecture/Acquisition Activity and Schedule



| New Content | Architectural Views |
|--|---|
| BEA 2.2 (July 2004) | |
| Enterprise Business Process Model & Business Rules | OV-6c and OV-6a |
| Enterprise Data Model | OV-7 |
| FASAB (complete), | Dynamic Object Oriented Requirements System |
| Public Law, Exedcutive Orders, OMB A-11 (partial) | (DOORS) |
| BEA 2.3 (October 2004) | |
| Finish Remaining Federal Requirements & Business | OV-6a, OV-6c, and DOORS |
| Rules, Start DoD Requirements | O v-ba, O v-bc, and DOOKS |
| Update Enterprise Data Model | OV-7 |
| Integrate Activity Models/Info. Exchanges/ Operational | OV-5, OV-3, OV-2 |
| Nodes with EBPM | |
| Integrate Systems Interface Descriptions and Systems | SV-1, SV-4 |
| Functions | 0 V-1, 0 V-4 |
| BEA 2.4 (January 2005) | |
| Complete Remaining DoD Requirements | OV-6a, OV-6c, and DOORS |
| Additional Architecture Products | TBD |