SAR Program Acquisition Cost Summary (Dollars in Millions)

As Of Date: December 31, 2006
Current Estimate Changes This Quarter
Weapon Base Cost Cost
System Year Base Then Quantity] Base Then Quantity]
Year $ Year $ Year $ Year $
ARMY:
ARH 05 4,560.2 5,390.2 512 1,400.7 1,787.4 144
ATIRCM/CMWS 03 4,682.5 5,666.9 3,589 87.9 72.5 -
BLACK HAWK UPGRADI 05 18,329.1 23,830.0 1,235 -88.8 60.4 -
BRADLEY UPGRADE 01 8,208.7 9,285.6 2,284 435.1 297.1 121
CH-47F 05 11,525.9 13,448.8 512 573.6 651.1 -
EXCALIBUR 03 1,878.2 2,302.8 30,253 -0.6 10.1 -41
FBCB2 05 2,596.3 2,686.1 44,568 198.8 239.3 462
FCs 03 113,232.8 161,930.1 15 -6,633.3 -2,698.2 -
FMTV 96 16,015.1 20,802.0 83,185 2,437.8 3,351.9 -
GMLRS 03 5,186.9 6,772.5 43,795 -6,287.5 -9,262.2 -96,444
HIMARS 03 1,822.4 2,088.7 381 -953.8 -1,249.4 -210
JAVELIN 97 4,355.5 4,499.3 25,119 37.5 57.4 295
JLENS 05 5,929.8 7,367.3 16 -48.7 26.4 -
LAND WARRIOR 03 659.2 671.4 440 -2,530.8 -3,382.8 -24,409
LB APACHE BLOCK I 06 7,117.8 8,990.4 639 564.8 896.5 37
LONGBOW APACHE 96 9,693.2 11,034.8 666 1,257.3 1,629.6 53
LUH 06 1,647.9 1,881.8 322 9.6 -1.2 -
PATRIOT PAC-3 02 8,374.6 8,521.7 969 -36.4 -6.0 8
PATRIOT/MEADS CAP 04 21,824.3 30,177.6 1,576 -304.6 -353.5 -
STRYKER 04 11,994.8 13,130.9 2,897 1,448.1 1,770.1 256
WIN-T 03 11,743.9 16,361.4 1 1,181.9 2,190.9 -
Subtotal 271,379.1 356,840.3 -7,251.4 -3,912.6
NAVY:
ADS 05 575.6 528.8 - -731.4 -883.8 -16
AGM-88E (AARGM) 03 1,415.5 1,691.3 1,919 96.7 135.5 129
AIM-9X 97 2,644.9 3,388.0 10,142 31.4 32.4 -
CEC 02 4,149.9 4,448.7 271 -63.4 -41.4 -52
CH-53K (HLR) 06 15,075.3 18,890.4 156 97.8 14.4 -5
COBRA JUDY 03 1,360.6 1,520.5 1 4.5 16.8 -
CVN 21 00 25,260.6 35,028.7 3 -1,119.3 -863.8 -
CVN 68 95 5,286.7 6,240.2 1 -94.5 -77.6 -
DDG 1000 (DD (X)) 05 30,566.4 36,022.1 10 -1,030.6 -548.7 -
DDG 51 87 46,495.9 62,752.9 62 -47.8 138.0 -
E-2C REPRODUCTION 94 3,865.5 4,358.3 44 -0.2 7.3 -
E-2D AHE 02 13,366.2 17,487.0 75 1,102.7 1,765.5 -
EA-18G 04 7,306.2 8,368.0 80 -634.2 -677.0 -10
EFV 93 8,177.3 11,902.7 592 -713.5 -717.0 -433
F/A-18E/F 00 43,396.6 46,388.8 494 1,948.3 2,358.3 32
H-1 UPGRADES 96 6,694.5 8,706.5 284 476.6 691.2 -
JSOW 90 3,253.1 4,611.9 10,334 -86.4 -135.1 -
LCS (RDT&E) 04 1,791.8 1,938.9 2 195.9 237.0 -
LHA REPLACEMENT 06 2,849.5 3,078.9 1 -27.9 -14.6 -
LPD 17 96 11,103.4 13,594.0 9 691.8 1,107.4 -
MH-60R 06 10,852.6 11,701.7 254 290.9 382.4 -
MH-60S 98 6,538.0 7,909.6 267 37.1 184.0 -4
MUOS 04 5,385.9 6,372.9 6 316.5 439.0 -
P-8A (MMA) 04 25,864.6 32,672.6 114 -25.4 538.5 -
SM-6 04 4,660.5 5,957.7 1,200 -64.7 -134.6 -
SSDS 04 1,090.7 1,213.1 54 54.6 75.2 -
SSGN (OHIO CLASS) 02 3,857.3 4,095.2 4 -11.1 -0.8 -
SSN 774 (VA CLASS 95 64,586.7 93,008.2 30 -2,684.0 -2,813.5 -
T-45TS 95 6,732.9 6,825.6 225 -15.3 -16.5 -
T-AKE 00 3,856.5 4,628.8 11 -33.5 42.9 -
TACTICAL TOMAHAWK 99 3,819.0 4,539.4 3,536 249.6 390.3 219
TRIDENT II MSL 83 26,425.4 38,901.9 561 365.4 900.0 -
V=22 05 50,610.5 54,636.8 458 2,905.2 4,139.7 -
VH-71 03 5,252.7 6,144.8 28 -400.9 -402.5 5
Subtotal 454,168.8 569,554.9 1,080.9 6,268.9
USAF:
AEHF 02 5,948.8 6,421.5 3 300.0 385.3 -
AMRAAM 92 13,045.1 14,791.9 14,209 947.6 1,603.2 -28
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B-2 RMP 04 1,018.0 1,129.5 21 -53.0 -46.2 -
C-130 AMP 00 4,634.6 5,981.0 268 652.3 1,047.8 -166
C-130J 96 6,918.7 8,071.1 82 314.2 458.8 3
C-17A 96 58,788.8 62,462.6 190 2,178.9 2,909.9 10
C-5 AMP 06 1,381.9 1,410.5 112 490.5 551.2 51
C-5 RERP 00 8,630.7 11,337.9 111 136.6 283.8 -1
EELV 95 25,660.3 35,728.9 138 2,193.3 3,825.9 -
F-22A 05 67,647.6 65,292.7 184 2,195.4 2,692.7 -1
GBS 97 767.0 855.3 1,054 86.9 111.3 14
GLOBAL HAWK 00 8,155.0 9,798.0 54 183.6 305.9 -
JASSM 95 4,297.1 5,796.3 5,006 514.4 882.3 12
JDAM 95 4,549.4 5,301.5] 204,554 100.4 164.5 4,560
JPATS 02 4,912.1 5,536.5 768 153.4 284.8 -14
MINUTEMAN III GRP 93 2,112.6 2,435.6 652 -0.2 -9.4 -
MINUTEMAN III PRP 94 2,219.3 2,619.7 601 41.3 77.3 4
MP RTIP 00 1,125.9 1,238.0 - -272.3 -321.7 -
MPS 04 1,395.7 1,589.5 1 -81.4 10.1 -
NAS 05 1,396.6 1,463.5 91 19.3 34.6 -
NAVSTAR GPS 00 7,223.7 7,724.9 33 -107.1 -97.4 =7
NPOESS 02 9,344.8 11,160.6 4 -2,094.0 -2,649.6 -2
SBIRS HIGH 95 8,322.9 9,879.5 3 -246.4 -279.1 -
SDB 01 1,253.1 1,483.7 24,070 -77.6 -96.4 -
WIDEBAND GAPFILLE! 01 1,758.0 1,943.8 5 -42.2 -35.4 -

Subtotal 252,507.7 281,454.0 7,533.9| 12,094.2

DoD:

BMDS 02 89,736.2 103,288.1 - 12,898.8 17,377.4 -
CHEM DEMIL-ACWA 94 5,396.5 7,950.3 3,136 -25.0 -18.9 -
CHEM DEMIL-CMA 94 21,618.3 26,735.0 27,791 321.9 681.7 -
CHEM DEMIL-NEWPOR' 94 1,536.5 1,908.1 1,269 -17.3 -6.8 -
F-35 (JSF) 02 209,401.6 299,824.1 2,458 7,672.2 23,365.2 -
JTRS GMR 02 13,511.1 20,328.1| 104,425 -16.1 -124.6 -
JTRS HMS (CLUSTER 04 8,722.6 11,788.6| 329,574 -6.6 189.5 -
JTRS WAVEFORM 02 1,834.5 2,104.1 - 235.4 317.5 -
MIDS-LVT 03 2,149.8 2,198.2 3,408 35.2 55.3 113

Subtotal 353,907.1 476,124.6 21,098.5 41,836.3
Grand Total 331,962.711,683,973.8 22,461.9 56,286.8




